

Billing Processes Adaptation Plan

OeKB CSD

Activity	Billing Processes
Plan submitted by	OeKB CSD GmbH
NSG	Austria
Date	June 2021

Background

The Adaptation Plan provides information on the changes which will be implemented to meet the AMI-SeCo Standards for Billing Processes which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Billing Processes Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the AMI-SeCo Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

1 Cover Letter

ISO 20022 messages for billing processes have to be implemented. All other standards are already in place.

© European Central Bank, 2021

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
1	Implementation of ISO 20022 messages for billing processes	Dissemination of billing information shall be offered using an ISO 20022 message.	Adaptation Required	To be implemented		Analysis and Communication	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
2	Harmonised billing cycles	Billing information shall be provided on a monthly basis. The billing period shall be from the first day of the month to the last day of the month inclusive.	Implemented			Analysis and Communication	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones				
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:				
3	Cut-off date for provision of billing information by (I)CSDs	<i>(I)CSDs shall provide billing information to their clients no later than the 8th (or next business day) of the month for fees related to depository services and/or triparty collateral management services.</i>	Implemented			Analysis and Communication	Yes	No	n/a	
						M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a	
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>						
4	Harmonised dates for payment of fees to (I)CSDs	<i>Cash payments to the (I)CSDs shall be processed on the 15th (or next business day) of each month for fees related to depository services and/or triparty collateral management services.</i>	Implemented			Analysis and Communication	Yes	No	n/a	
						M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a	
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>						