



EUROPEAN CENTRAL BANK

EUROSYSTEM

Welcome and project update

30/09/2021



Dimitri Pattyn
Deputy Director General

Roadmap for participants to T2-T2S Consolidation

2021

IAD6 (30/06): Software development for the required adaptation changes to RTGS, CLM and the common components completed

NSP4 (30/06): Network Service Providers procurement completed



IAD8 (31/08): Testing of the internal applications completed



NCO1 (01/09): Network connectivity tests started

IST1 (01/09): Training for user testing started



UTA1 (01/12): User testing activities started



NCO2 (30/11): Network connectivity tests completed

IST2 (30/11): Training for user testing completed



Roadmap for participants to T2-T2S Consolidation

2022

NCOP1 (01/05):
Network connectivity tests on production started



NCOP2 (31/07):
Network connectivity tests on production completed



MIG1 (22/08):
Pre-migration activities started



Sept
2022



OPA (30/09): Operational procedure adaptations completed

CLA (30/09): Contractual and legal adaptations completed

UTA2 (30/09): User testing activities completed

MIG2 (31/10):
Pre-migration activities completed



21 Nov 2022
Launch



The [Timeline](#) and [updated description of the milestones](#) are published on the [ECB website](#).

Event programme

- | | |
|--------------|----------------------------------|
| 09:50 | Registration and login |
| 10:00 | Practical information |
| 10:00 | Welcome and project update |
| 10:10 | Ready to connect? |
| 10:40 | Market readiness |
| 11:00 | Full implementation of ISO 20022 |
| 11:30 | Preparing for user testing |
| 12:00 | Closing remarks |