
Workplan: october                       November                
21-Aug 28-Aug 04-Sep 11-Sep 18-Sep 25-Sep 02-Oct 09-Oct 16-Oct 23-Oct 30-Oct 06-Nov 13-Nov 20-Nov 27-Nov 04-Dec 11-Dec 18-Dec 25-Dec

Mandate approved

AMI-SeCo

December                

Set up of substreams

HSG

CMH TF Meetings

August September

Detailed issue description for each identif ied activity and  
identify any new activity/issue that has not yet been identif ied in the pre-w ork

determine and describe the Prioritisation 
Methodology 

Prioritise and assess the 
activities w ith transparent 

prioritization process

24 th of August

HSG 

AMI-SeCo 

1st meeting 2nd meeting

7/8 December 

26/27 October 2017 

20 September 

3rd meeting 4th meeting

25 October 20 November 

HSG 
(conf  call)

[27 ]November 2017 
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