

Project Team



Task Force on TARGET Instant Payments Settlement

3rd meeting on 20 December 2016

Activity plan

Task Name	Start	Finish			Nov '16 Dec '			: '16	16 J.			an '17			Feb '17			Má	Mar '17		
			17 24	l 31	07	14	21	28 0)5 12	2 1	.9 26	02	09	16	23	30	06 1	.3 20	27	06	13 20
3th TF meeting	Tue 20/12/16	Tue 20/12/16									20/1	12									
Update of URD for market consultation and review of Test Strategy	Wed 21/12/16	Fri 06/01/17]									
Market Consultation	Mon 09/01/17	Fri 24/02/17											[)			
4th TF meeting	Tue 17/01/17	Tue 17/01/17												1	7/01	L					
5th TF meeting	Thu 09/03/17	Thu 09/03/17																		۰	09/03

Plan for next meetings

17 January 2017	09 March 2017
This meeting is treated as an integral and important part of the market consultation	Review final version of the TIPS URD
Review comments on the TIPS URD sent out for market consultation	Preparation/ Recommendation of the TIPS URD to the MIB (potentially in written)
Discuss features which are potential features for a future version of TIPS	
Review final input to the TIPS Test Strategy	

All meetings will take place at the ECB Main Building, Frankfurt am Main from 09.30-17.00