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4. Ranking exercise March 2018 

Outcome 

The CRG was of the view that there is no need of updating the CRG ranking of CRs in the first quarter of 

2018 and that the ranking prepared by the CRG in August 2017 is still valid for T2S Release 3.0. 

However, the CRG agreed that, in the coming weeks, the ECB team should initiate a house-keeping 

exercise with an objective of completing and stabilising the CRs which remain on hold and have 

outstanding questions. A discussion regarding any particular re-ranking for R3.0, will be assessed by the 

CRG as a follow up step to the house keeping exercise. 

The CRG members took note of the withdrawal of the following CRs by their CR initiators: 

 T2S-0359-URD (Change of hold/release should be notified to counterparty before the Intended 

Settlement Date) from VP Securities. 

 T2S-0644-SYS (Automatic set-up of the payment due date in invoices) from the ECB. 

 T2S-0647-SYS (T2S Actors should be allowed to extract bulk of outbound messages in XML format) 

from Euroclear. 

Follow-up action:  

 The ECB team to launch the CR house-keeping exercise by 2 February 2018. 

5. Analysis of change requests 

5.1 Change requests approved for implementation 

Change Request T2S-0515-SYS (Allow instructions from CSD participants for n days after maturity 

date of security) 

Outcome 

The CRG agreed to recommend to the T2S Steering Level the update of the CR. 

Follow-up action:  

 The ECB team will seek the T2S Steering Level decision on the approval of the updated CR during 

the CSG meeting on 8-9 February 2018 and the MIB meeting on 20-21 February 2018. 

5.2 Detailed assessed change requests 

Change Requests T2S-0600-SYS
1
 and T2S-0607-SYS

2
  

Outcome 

The CRG agreed to recommend to the T2S Steering Level the approval of the CRs 600 and 607 and their 

inclusion in the R3.0 baseline scope. The CRG took note that the RMSG and OMG feedbacks will be 

sought during their meeting on 30 and 31 January 2018 respectively. 

Follow-up action:  

 The ECB team will seek the T2S Steering Level decision on the approval of the CRs and their 

inclusion in the R3.0 baseline scope during the CSG meeting on 8-9 February 2018 and the MIB 

meeting on 20-21 February 2018. 

                                                      
1
 CR 600: T2S reporting functionality must be enhanced to allow the retrieval of the settlement instructions and their 

related SF1 (accepted) /SF2 (matched) timestamps via A2A in an efficient and standard way 
2
 CR 607: T2S must be able to identify, store, and report settlement information related to buy-in transactions 

consistently across T2S messages 
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5.3 Other change requests 

Change Request T2S-0653-SYS (Partial release functionality) 

Outcome 

The ECB team presented the revised CR 653 which incorporates the comments received by the CRG 

members since the last CRG discussion in December 2017.  

The CRG members agreed to include in the scope of the CR the following requirements: 

 The execution of a partial release and its cancellation should be reflected in the audit trail of the 

underlying Settlement Instruction. 

 Specific error codes should be provided in the sese.024 messages when the partial release process 

is cancelled in T2S.  

The CRG agreed that subject to the above clarifications, the CR is considered complete and stable. 

Pending the 4CB capacity analysis, including a check for potential resource conflicts with CR-0613, as 

well as the RMSG discussion (30.01.2018) the CR could be subject to further detailed assessment. 

One CRG member was of the view that the proposed functionality could be considered as going against 

international best market practices regarding partial settlement. The ECB team clarified that i) there is no 

T2S harmonisation standard as such on partial settlement and ii) it is up to the T2S Advisory Group on 

Market Infrastructures for Securities and Collateral (AMI SeCo) to assess, during the relevant CR 

consultation, whether the proposed functionality goes against any defined and endorsed harmonisation 

standards (in or outside T2S). 

Follow-up action:  

 Euroclear will update the CR as per the CRG agreement by 31 January 2018. 

 

 

Change Request T2S-0674-SYS (Common Reference Data Management for TIPS) 

Outcome 

The ECB team presented the TARGET2-T2S consolidation project including i) further clarifications on the 

shared services within the TARGET2-T2S consolidation project, such as ESMIG, which have to be 

understood as common technical modules which provide functionalities to the TARGET services (T2S, 

RTGS, TIPS)
3
  and ii) the potential need for mandatory and optional T2S CRs.  

In addition to the comments provided during a written procedure, the CRG members provided questions 

regarding the functional impact on T2S, e.g. whether any data propagation failure from the Common 

Reference Data Management (CRDM) to the TARGET Instant Payment Settlement (TIPS) service could 

affect T2S functionalities, in particular during the T2S end-of-day (EOD) processes. The Eurosystem 

clarified that the TIPS daily data propagation process will take place before the T2S EOD process. In 

addition, this TIPS process will be decoupled from any T2S processes, so in case there could be any 

technical issue in the former, it will not affect the smooth functioning of the latter.  

Regarding the access rights management, the 4CB confirmed that in case of centralised functionalities 

the same privileges will be used for the corresponding functions in CRDM-TIPS and T2S. To ensure the 

data confidentiality and the segregation of data between the two services (T2S and CRDM-TIPS) 

additional attributes will be used for the single objects.  

Regarding the issue of how the TIPS statement of accounts could be available in delta mode, given that 

this is apparently not possible for T2S reports with the existing message, the 4CB clarified that for the 

                                                      
3
 This explanation was also provided by the Eurosystem to the RMSG (30.1.2018), OMG (31.1.2018) and CSG 

(9.1.2018) 
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delta mode in TIPS, the message fields “valid from” and “valid to” are used (already available in the 

camt.053 message). 

The CRG members concluded that they do not have any objection on the functional description of the 

CR674 as it is clear and complete.  

The CRG took note that the RMSG will discuss the release planning and risk elements during its meeting 

on 30 January 2018 and the OMG will discuss the operational risks on 31 January 2018. 

Follow-up action:  

 The 4CB team will update the CR as per the CRG agreement by 30 January 2018. 

 On 8-9 February 2018, the ECB team will inform the CSG about the CRG view on the CR674, taking 

also into account the OMG and RMSG discussions.  

 

Change Request T2S-0668-SYS (Provide the T2S reference of the linked instructions preventing 

settlement)  

Outcome 

The CRG agreed to keep the CR on hold. The ECB team will launch a questionnaire with CRG members 

in order to clarify some remaining aspects of the CR, e.g. confidentiality issues with T2S providing 

information, impact on T2S reporting and messaging volumes, potential need for ISO CR, etc.  

Follow-up action:  

 The ECB team will launch the questionnaire with the CRG members by 6 February 2018. 

 

Change Request T2S-0669-SYS (Alignment of Flat files, DMT files and Securities Valuation flat 

files with ISO Maintenance Releases 2013 – 2017)  

Outcome 

The CRG agreed to keep the CR on hold until the next ISO upgrade CR in T2S (SR2018 & SR2019) is 

raised. When the new ISO upgrade CR is issued (including the current scope of CR 669) and validated by 

the CRG, the 4CB will withdraw the CR669. 

 

Change Request T2S-0671-SYS (Storage and reporting of the Beneficial Ownership indicator for 

Settlement Instructions in T2S) 

Outcome 

The CRG members agreed to update the CR by including that the Beneficial Ownership indicator should 

also be reported in the A2A settlement instruction query response (semt.027). 

The CRG members agreed to launch the preliminary assessment of the updated CR. 

Follow-up action:  

 Clearstream will update the CR as per the CRG agreement by 2 February 2018. 

 

Change Request T2S-0675-SYS (Add ISIN as Search Criteria in Eligible counterpart screen) 

Outcome 

The CRG agreed to launch the preliminary assessment of the CR. 

Follow-up action:  

 The 4CB team will indicate when they plan to deliver the preliminary assessment of the CRs 671, 675 

and 544 by 2 February 2018. 
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6. Analysis of operational topics referred to the CRG 

Clarification note SDD-PBR-0028 (Massive Queries - Limitations of the T2S GUI – PBI-

154066/154897) 

Outcome 

Some CRG members invited the Eurosystem to revise the wording regarding the capacity limitations of 

the T2S GUI. Although it is generally recognised that no concrete and exact minimum or maximum 

thresholds can be provided by the Eurosystem, in particularly in the absence of tailored testing, the CRG 

members would appreciate to receive an alternative wording proposal which could give an indication of 

such capacity. 

On the basis of this discussion, the CRG did not take a final decision and agreed to revisit the issue on 

the basis of a 4CB drafting proposal. 

The ECB team informed the CRG members that the OMG confirmed that it is not necessary to explicitly 

mention the limitations of the T2S GUI in the Manual of Operational Procedures (MOP) notably in the part 

concerning the recovery after disaster (RAD) activities. The OMG, if needed, could evaluate the 

possibility to review the timing needed for CSDs/NCBs to perform in U2A mode the tasks envisaged 

during the RAD activities. 

Follow-up action:  

 The 4CB team will provide a drafting proposal by 9 February 2018. 

 The ECB team will initiate a written procedure to seek the approval of the CRG on the updated note. 

 

Clarification note SDD-PBR-0033 (Privilege SDQ_Queued Data Changes Query not reported – INC-

219921) 

Outcome 

The CRG members agreed to the documentation updates proposed in the SDD clarification note and took 

note that the 4CB will include the updates in a future editorial CR. 

Follow-up action:  

 The 4CB will include the related documentation updates in the next editorial CR planned by the end 

of the first quarter of 2018. 

 

Clarification note SDD-PBR-0034 (Data scope reduction by denying access at party level cannot 

be used to deny a participant access to its own Party and all of its Accounts, nor to the 

participant’s own System Entity) 

Outcome 

The CRG in principle agreed to the implementation proposed in the SDD note as well as the related 

documentation updates. However, the CRG noted that further clarification should be provided in the note 

regarding whether or not the OMG has defined a procedure in the Manual of Operational Procedures (or 

another agreed mean, e.g. a T2S Service Request) in order to make the data scope reduction for users 

effective immediately after a data scope reduction at party level.  

Follow-up action:  

 The ECB team will inform the OMG on the CRG agreement, including the need for further clarification 

on the operational process by 2 February 2018. 
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Clarification note SDD-PBR-0035 (T2S should prevent the creation or update of a T2S Dedicated 

Cash Account whose opening date is before the opening date of its account holder) 

Outcome 

The CRG agreed to the implementation proposed in the SDD note as well as the related documentation 

updates and agreed to inform the OMG accordingly. 

Follow-up action:  

 The ECB team will inform the OMG about the outcome of the CRG discussions by 2 February 2018. 

 The 4CB will include the related documentation updates in the next editorial CR planned by the end 

of the first quarter of 2018. 

7. Any other business 

Potential future update of Change Request T2S-0612-SYS (Alignment of T2S Messages with ISO 

Releases 2013-2017)  

Outcome 

Further to the 4CB analysis provided, the CRG agreed not to raise any complementary CR to CR612 for 

the unpruning of message fields considering that the related CRs with ISO changes will likely be 

implemented in R3.0. 

As a principle for next ISO Maintenance Release upgrades, some CRG members expressed a preference 

to unprune message fields that are likely to be implemented in an upcoming release as part of the T2S 

upgrade to the latest ISO Maintenance Release. The 4CB will consider such elements in the related 

detailed assessment, if present in the CR. From 4CB point of view, such requests will likely increase the 

time needed for detailed assessments and costs/risks of CR implementation. 

The CRG agreed to re-discuss the principles of which fields to prune/unprune in the future in the context 

of the next CR related to an ISO-upgrade of T2S messages. For these discussions the CRG will seek the 

view of the T2S Message Standardisation Subgroup (SGMS). 

The 4CB noted that further clarification and coordination is required regarding the ISO updates after June 

2019, in the relevant TARGET services (both in T2S and in the future RTGS) also in the context of the 

T2-T2S consolidation. This will require further interaction with both T2S and T2 governance 

arrangements.  

Follow-up action:  

 The ECB team to investigate further how to raise the issue of ISO updates coordination in the 

relevant T2 and T2S governance arrangements.  

 

Restriction rules defined for receive and delivery instructions should not apply to instructions 

with zero quantity 

Outcome 

Due to different views regarding the real business needs behind the relevant UDFS wording, the CRG did 

not reach any final conclusion and the topic will be re-discussed in the next CRG meeting.  

The ECB team will prepare a deliverable to better clarify the different approaches expressed by the CRG 

members. The ECB team deliverable will include any new material to be provided by the CRG members, 

e.g. 4CB and CBF. 

Follow-up action:  

 CRG members to provide their additional input on the issue by 9 February 2018. 
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 The ECB team will prepare a clarification note for the next CRG meeting.  

 

Status of the detailed assessment on Change Request T2S-0670-SYS (Logical deletion and purge 

of matured ISINs together with their related links) 

Outcome 

The 4CB informed the CRG members that the detailed assessment is taking longer than expected and as 

a consequence, the CR is not feasible anymore for R2.0. 

 

INC-222203 (T2S should not allow the deletion of a party technical address if there is an active 

“Technical Address Network Service Links”) 

Outcome 

Clearstream explained that currently it is possible to delete a party technical address even if it is still used 

in existing configurations for “Technical Address Network Service Links” (TANSL) or for routings. 

The 4CB clarified that the UDFS table 154 includes the existing dependencies between static data 

objects. 

Follow-up action:  

 The 4CB team will prepare for the next CRG meeting, a clarification note explaining those static data 

objects that do have relationships to other objects but can be deleted without any dependency check. 

 

Market review and publication of URD v6.0, UDFS v3.0, UHB v3.0 and GFS v6.0 

Outcome 

The ECB team informed the CRG that the publication of the Scope Defining Documents for the T2S 

Release 2.0 will take place on 25 January 2018 and the CRG review was foreseen from 26 January 2018 

to 16 February 2018. 

 

Interim solution to avoid issues stemming from current limits in the message subscription 

configuration 

Outcome 

This item was postponed for discussion in the CRG meeting on 26 March 2018. 

Follow-up action:  

 Euroclear and the 4CB/ECB teams will discuss the issue bilaterally and provide further input to the 

CRG about the topic in the next meeting. 

 

Update of CRG meeting calendar in 2018  

Outcome 

The CRG agreed that there is a need to revise the currently planned meeting dates for 2018. This is 

needed in order to take place the delivery of the CR detailed assessments as well as different peaks and 

troughs in the CRG agenda.  

The ECB team will prepare a detailed proposal to be agreed via a written procedure.  
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