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• ECB team to inform the T2-T2S Consolidation project team of the updated requirements of the 
German NSG 

• ECB team to inform the CSG [12 April 2018] of the category descriptions adopted by the CRG  

3. CRG in the new Operational Governance Framework 

Outcome 
Some CRG members commented on the missing minimum timelines regarding the CRG input to the 
RMSG on the baseline release scope. Although the new Framework is very high level on this point, the 
CRG members agreed to introduce a clarification in the CRG note regarding the required cooperation of 
the two groups in setting the relevant deadlines. 
Follow-up action:  
• ECB team to provide CRG members with the revised note by 29 March 2018 

• CRG members to provide comments on the revised note to the ECB team by 6 April 2018 

4. CR house-keeping exercise 

Outcome 
CRG members took note of the updates of the below CRs circulated prior to the meeting. The CRG 
concluded that the requirements of these CRs were stable and complete, and took note of the 4CB 
remark that the requirements were not necessarily compliant with the current T2S design. 

• T2S-0541-URD (Bulk-release functionality (U2A) for settlement instructions)  

• T2S-0611-SYS (Cash Account Postings GUI Screen to include the T2S Actor References)  

• T2S-0614-SYS (Matching status should be included in sese.024 status messages for unmatched 
instructions when a pending reason is reported)  

• T2S-0638-SYS (T2S should allow and process already matched instructions which include the 
counterparty’s securities sub-position to be used for settlement purposes)  

• T2S-0658-SYS (T2S should allow and process already matched instructions with deviating settlement 
parameters on DELI and RECE legs)  

As per the new T2S Operational Framework, these CRs are now available for further detailed 
assessment subject to the scoping analysis of the RMSG/PMG. 

 

5. Analysis of change requests 

Outcome (common to several CRs) 
CRG members requested that preliminarily assessed CRs whose requirements are now considered 
stable and complete by the CRG, but which were not ranked in August 2017, be included in the CRG 
ranking of CRs following an ad hoc delta ranking exercise. 
Follow-up action:  
• CRG members to provide business values on the latest preliminarily assessed CRs (CR-544, CR-671, 

CR-675) by 13 April 2018 

• ECB team to organise a dedicated CRG teleconference to present the theoretical updated ranking 
and for CRG members to agree on final adjustments once business values are available 
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5.1 Detailed assessed change requests 

Outcome 
Based on the detailed assessments of the below CRs, the CRG agreed to recommend to the T2S 
Steering Level the approval of these CRs and their inclusion in T2S release 3.0, subject to scoping 
analysis of the RMSG [19 April 2018]. 

• T2S-0520-SYS (Add new fields to T2S messages sese.020, sese.024 and sese.025 needed for CA 
processing)  

• T2S-0542-SYS (Enrich the Bank To Customer Debit/Credit Notification (camt.054) with data elements 
securities account Owner Parent BIC and securities account Owner Party BIC)  

• T2S-0543-URD (Minimum amount for auto-collateralisation transactions)  

• T2S-0587-SYS (Alignment of ISO transaction codes across various T2S ISO messages)  

• T2S-0590-SYS (Include information from the underlying settlement instruction in the T2S ‘Bank to 
customer statement (camt.053)’ and in the T2S ‘Bank to customer debit credit notification (camt.054) 
messages for Settlement, Custody/Asset servicing and Reconciliation)  

• T2S-0670-SYS (Logical deletion and purge of matured ISINs together with their related links) - 
subject to a written procedure with CRG members until 6 April 2018 

Following the clarification provided by 4CB that different TARGET services might have different message 
schemas, reflecting different business needs, when the T2-T2S Consolidation project is completed, CRG 
members welcomed the chairperson’s proposal that the ECB team will provide further information on this 
topic at the next CRG meeting. 
Follow-up action:  
• CRG members to provide comments on CR-670 until 6 April 2018  

• 4CB to update the main cost drivers of CR-543 in the detailed assessment for clarity purposes by 6 
April 2018 

• ECB team to inform the RMSG of the CRG decisions for the RMSG meeting on 19 April 2018 

• ECB team to prepare a presentation regarding message schemas post T2-T2S Consolidation at the 
CRG meeting on 4 July 2018 

5.2 Preliminary assessed CRs 
T2S-0544-SYS (Retroactive Cash Restriction (Cash Blocking and Reservation)) 

Outcome 
The 4CB presented the preliminary assessment of CR-544. The CRG members took note of the 
functionalities included with a particular focus on the following two clarifications. 

• If a T2S actor tries to add or remove a restriction reference on an instruction that has already partially 
settled, T2S will reject the amendment.  

• The Central Bank’s or payment bank’s statement of pending/executed amendment instructions on 
intra-position movements and settlement instructions (semt.031) will not contain amendment 
instructions sent by this Central Banks or payment bank due to the cross-system entity privilege 
provided by the securities account owner. CRG members agreed that this should be clarified in the 
text of the CR, and invited the 4CB to propose a possible wording for this clarification. 

Follow-up action:  
• 4CB to propose changes to the CR wording to add the clarification on the scope of the semt.031 in 

cross-system entity situations by 6 April 2018 

• CRG members to provide comments on the amended CR by 13 April 2018 
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T2S-0652-SYS (Increase the limit of distinct values for the parameters relating to message 
subscriptions) 

Outcome 
CRG members took note of the updates made to the CR by its initiator. The CRG concluded that the CR 
requirements were stable and complete and agreed to recommend to the Steering Level the launch of the 
detailed assessment of CR-652 in view of T2S release 3.0. The ECB team will liaise with the RMSG 
regarding the release scoping analysis [RMSG conference call on 29 March 2018]. 
Follow-up action:  
• ECB team to seek the RMSG view on the CRG recommendation to launch the CR-652 detailed 

assessment by 29 March 2018 

• ECB team to seek Steering level approval on the launch of the detailed assessment by 13 April 2018  

 
T2S-0671-SYS (Storage and reporting of the Beneficial Ownership indicator for Settlement 
Instructions in T2S) 

Outcome 
CRG members agreed to keep the current wording of the CR, excluding any update to Data Migration 
Tools (DMT) and flat file reports, as no business scenario was identified in which the Beneficial 
Ownership indicator would be used in DMT or flat file reports. 
In addition, CRG members agreed that only the values ‘Yes’ or ‘No’ of the beneficial ownership flag in the 
settlement instruction should be stored and reported by T2S in the outbound messages. The CRG 
concluded that the requirements of CR-671 were stable and complete, making CR-671 eligible to ranking. 
CRG members engaged in a discussion on the need to keep DMT and flat file specifications aligned with 
A2A messages as standard principle1. The CRG will continue this discussion on the basis of an ECB 
team presentation during the next CRG meeting. In this respect, the ECB team will seek the OMG input 
on the need to update the DMT for operations purposes. 
Follow-up action:  
• ECB team to provide background material on the need to align flat files and DMT specifications with 

A2A messages, in view of its next physical meeting on 4 July 2018 

 
T2S-0675-SYS (Add ISIN as Search Criteria in Eligible counterpart screen) 

Outcome 
The CRG concluded that the CR requirements were stable and complete. CR-675 is therefore eligible to 
ranking. 

 

5.3 Other change requests 

5.3.1 Candidates for preliminary assessment 
 
T2S-0668-SYS (Provide the T2S reference of the linked instructions preventing settlement)  

Outcome 
Considering the comments received on CR-668, CRG members were of the view that the “Additional 
reason information” field could be used to carry the linked instructions’ T2S references, and that an ISO 

                                                      
1 The UDFS section 4.6 (Flat file EoD reports format specifications) states that end-of-day reports follow a like-for-like 

approach to the report content of the already available XML versions. 
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CR was not needed. In addition, the CR initiator expressed a preference to not include this information in 
queries and reports. Based on these clarifications, the CRG decided to launch the preliminary 
assessment of CR-668. 
One CRG member observed that the use of additional information fields as an alternative to ISO Change 
requests tended to make T2S usage increasingly specific at the expense of compliance with global 
standards. Other CRG members were of the view that some flexibility, within the ISO schema, is welcome 
in order to facilitate new market developments. VP representatives agreed to provide material for a 
structured discussion on this topic during the next CRG meeting. 
Follow-up action:  
• Euroclear to update the CR by 29 March 2018 

• 4CB to indicate the expected delivery date of the preliminary assessment by 13 April 2018 

• VP to provide material for a structured discussion on the use of additional information fields as an 
alternative to ISO Change requests by 26 June 2018 

 
T2S-0677-SYS (During partial settlement windows, recycling should only be triggered after an 
optimization attempt) 

Outcome 
CRG members took note of the new CR and had no further questions to the initiator. The 4CB required 
additional time to review the CR in further detail, therefore CRG members agreed to decide on the launch 
of its preliminary assessment via a written procedure. 
Follow-up action:  
• 4CB to raise any comments on CR-677 by 6 April 2018 

• ECB team to initiate a CRG written procedure until 13 April 2018 on the launch of the preliminary 
assessment of CR-677 

5.3.2 Editorial CR 
 
T2S-0676-SYS (Multiplex Editorial Change Request on UDFS and UHB) 

Outcome 
CRG members asked to have additional time for any extra comments they may have prior to making a 
recommendation on the approval of the CR to the T2S Steering Level. 
Follow-up action 
• 4CB and ECB team to clarify a potential discrepancy between the wording of CR-676 item 10 and the 

related SDD-PBR-0022 by 29 March 20182  

• ECB team to initiate a CRG written procedure until 13 April 2018 on the recommendation for approval 
of CR-676 to the T2S Steering Level 

6. Analysis of operational topics referred to the CRG 

6.1 SDD-PBR-0039 (Counterparty’s Settlement Instruction on Hold / Release Status Advices 
won’t be reported any longer if one of the instructions refers to a realignment instruction) 

Outcome 

                                                      
2 After verifying, CR-676 item 10 is confirmed to be consistent with the updated SDD-PBR-0022 approved by the 

CRG in a written procedure from 20 December 2017 to 5 January 2018. The ECB team will update the version of 
SDD-PBR-0022 published on the CRG webpages. 
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CRG members invited the 4CB to provide additional clarifications both in the note SDD-PBR-0039 and in 
the proposed changes to the UDFS, to describe in further detail in which business scenarios the reporting 
by T2S would change, and how it would change.   
Follow-up action:  
• 4CB to provide an updated version of SDD-PBR-0039 by 6 April 2018 

• ECB team to initiate a CRG written procedure until 13 April 2018 with regard to the CRG 
recommendation on SDD-PBR-0039 

6.2 SDD-PBR-0040 (Alignment of Queries concerning Central Bank- and client-
collateralisation) 

Outcome 
The 4CB confirmed that the changes to message schemas foreseen to solve the production problem 
related to SDD-PBR-0040 would be communicated to CRG and UTSG members in the same way as 
changes to message schemas introduced by a CR, i.e. non-binding message schemas would be sent to 
CRG and UTSG members 8 weeks before deployment to the interoperability environment (EAC). 
Given the late delivery of the clarification note, CRG members requested additional time for a more in-
depth review of the note. 
Follow-up action:  
• ECB team to initiate a CRG written procedure until 13 April 2018 with regard to the CRG 

recommendation on SDD-PBR-0040 

6.3 CRG-PBR-0010 (Dependency checks upon deletion of static data objects still referenced 
by another static data object) 

Outcome 
CRG members welcomed the information contained in the note detailing the list of objects for which, upon 
deletion by a T2S user, T2S does not check if they are referenced by another object. 
Some CRG members proposed that this clarification could be part of the T2S documentation. The ECB 
team and 4CB indicated they would consider the most suitable option to publish the information taking 
into account the procedure followed so far in similar clarification actions. 
Follow-up action:  
• CRG members to provide comments on CRG-PBR-010 by 13 April 2018  

• ECB team to make a proposal during the next CRG physical meeting regarding the most appropriate 
way to publish the clarification included in the CRG-PBR-0010 

6.4 Applicability to PFoD instructions of Restriction rules defined for receive and delivery 
instructions 

Outcome 
CRG members agreed that a clarification of the applicability of restriction rules to payment free-of-delivery 
(PFoD) instructions in the UDFS would be welcome. 
Follow-up action:  
• 4CB to provide CRG members with the editorial changes related to the applicability of restriction rules 

to PFoD instructions in view of the CRG meeting on 26 June 2018 at the latest. 
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7. Any other business 
Euroclear presentation on settlement optimisation in the context of French auctions 

Outcome 
The 4CB indicated that the incident was under investigation and highlighted that based on the description 
provided by Euroclear to the CRG, a change of the observed T2S behaviour would likely require 
modifications in the settlement algorithms. 
Follow-up action:  
• 4CB to share its analysis on settlement optimisation in the context of French auctions by 20 April 2018 

 
Restructuring of T2S on MyStandards 

Outcome 
The 4CB presented a series of changes to the way T2S information would be structured in MyStandards 
from R3.0 onwards, to ease publication, administration and maintenance processes and the search and 
download of relevant information by users. CRG members agreed to provide their suggestions in writing 
until 30 March 2018. 
Follow-up action:  
• CRG members to provide comments on the proposed changes to the organisation of T2S information 

in MyStandards by 30 March 2018 

 
Incorporation of updates to ISO standards in T2S 

Outcome 
CRG members welcomed the 4CB initiative to join relevant ISO bodies to monitor upcoming changes to 
ISO standards used in T2S. In this respect, the 4CB will check if any ISO standard used in T2S has 
changed during the detailed assessment of the T2S CRs related to the upgrade to a new ISO 20022 
Maintenance Release. If there were no planned yearly update of the ISO 20022 messages, the 4CB 
would check if new/revised ISO standards have an impact in the T2S internal business rules/GUI. If 
required, the 4CB would issue the corresponding CR. 

 
Status update on the registration of Pillar III messages 

Outcome 
CRG members took note of the 4CB update, in particular of the fact that the migration of T2S to the 
registered message would require a T2S CR. 4CB indicated that it would inform the CRG members as 
soon as possible on the changes that would result from ISO registration of messages, end-May 2018 
being an indicative target. 
Follow-up action:  
• 4CB to provide CRG members with a status update on the registration of Pillar III messages by 26 

June 2018 

 
Delivery of non-binding XSD documents related to CR-612 

Outcome 
CRG members welcomed the information from the 4CB that the non-binding XSD files related to the 
implementation of CR-612 would be delivered to the CRG and UTSG members in four batches on 27 
September, 4 October, 11 October and 19 November 2018, always provided that no issues are identified 
by 4CB during testing. 
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