



EUROPEAN CENTRAL BANK

EUROSYSTEM

Project Team

Revised Work Plan

2nd meeting - Task Force on TARGET Instant
Payments Settlement

Frankfurt 17 November 2016

Overall planning



Plan for next meetings

17 November 2016	20 December 2016	17 January 2017	09 March 2017
<p>Review the TF members comments on the 1st draft TIPS URD</p> <p>Discuss further proposals for the scope of the TIPS service</p> <p>Initial discussion on the elements of the TIPS Test Strategy</p>	<p>Review the TF comments on the 2nd draft of the TIPS URD</p> <p>Decide on remaining open proposals for the TIPS URD</p> <p>Review initial version of the TIPS Test Strategy</p>	<p>Review remaining comments on the TIPS URD sent out for market consultation and discuss features which are potential further future features</p> <p>Review final version of the TIPS Test Strategy</p>	<p>Review final version of the TIPS URD</p> <p>Preparation/ Recommendation of the TIPS URD and Test Strategy to the MIB (potentially in written)</p>

All meetings will take place at the ECB Main Building, Frankfurt am Main from 09.30-17.00

Activity plan

